
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:45 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 023 Date: 13-Mar-2012 Tuesday

Approved Date:

Shift Hours: 09:30 AM 09:30 PM Break: Over Time: 02:00

Const Calendar Day: 917

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

cable erection

This week, I am working on the late shift strating at 9:30 (10:00).

Upon arrival, I was told to attend a meeting called by Bill Casey (at about 10:00) and presided over by
Tony Anziano, with Brian Boal, Doug Wright, and Roman Granados. This is a meeting where Bill wanted
us to talk about the events of the past two weeks and have Tony hear our side of the story.

Following the conclusion of the meeting at about 11:00, I found out that ABF has called it a day due to rain
and inclement weather. Therefore, I spent the rest of the day catching up on reports and documentations,
up-loading project photos, catching up on project-related e-mails and some administrative items that have
been overlooked over the past few weeks.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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